Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #12, July 2017

Actions taken by Respondents toward achieving compliance with the AOC:
e Continuation of upland soil sample collection
e Completion of sediment sample collection (July 7, 2017)

e Completion of waste characterization sample collection (July 17, 2017)

Summary of validated resuits of sampling, tests, and all other data received or generated by
Respondents during the reporting period:

¢ None
Summary of deliverables Respondents submitted to the EPA:
e None

Summary of modifications to work plans or other schedules that Respondents have proposed or that
have been approved by the EPA:

e None

Activities anticipated over the next six weeks:

e Continuation of upland sample collection activities for chemical characterization

e Completion of materials treatability study sample collection

e Initiation of wetlands delineation and habitat characterization field reconnaissance
e |nitiation of remediation materials treatability study

Activities undertaken in support of the Community Involvement Plan during the reporting period and
those to be undertaken in the next six weeks:

¢ None
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